

### Managing Risk: Turning the *Titanic* Into the *Love Boat*

Kevin Lyday, CISSP, PMP, CIPP/G, CEA, etc.
Associate Director, Information Resources,
Office of Public Health Preparedness and Response

### **The Shampoo Conundrum**









### **The Project Quiz**

- Q1. What is the one thing that, if not done well, causes most projects to fail?
- Q2. What project management (PM) process is least understood?
- Q3. What is the one project activity that has the most return on investment (ROI)?

In many cases the answer is risk management (RM).



### **Agenda**


- Benefits
- Objectives and Levels
- Life Cycle
  - The Plan
  - Processes
    - Identify, Analyze, Plan Responses, Monitor





### **Benefits of Good Risk Management**





- Increased likelihood of project success
- Maintenance of cost, scope, and schedule (good earned value management [EVM] data)

- Better quality
- Better use of resources
- A happy project team
- Stakeholder satisfaction



### Risk Management Objectives

- Decrease the probability and impact of negative events (threats)
- Increase the probability and impact of positive events (opportunities)

### **Risk Levels**


- Individual—Affects an element, work package, objective, or task
- Project—Applies to whole project (is NOT a sum of individual risks)



### The Risk Life Cycle

Risk is an iterative cycle, and risk management is NOT an optional process.

- 1. Develop RM Plan
- 2. Identify Risks
- 3. Analyze Risks
- 4. Plan Responses
- 5. Monitor and Control





### 1. Develop Risk Management Plan

- Introduction
- Description
- Methodologies
- Organization
- Roles/Responsibilities
- Stakeholder Tolerances
- Success Criteria

- Tools
- Thresholds
- Templates
- Communications Plan
- Strategy
- Risk Breakdown Structure

NOTE: The elements used depend on the size and complexity of the project.



### The Bad and the Ugly Risks

- Users may not use the application.
- If we do not implement this change, the users won't have what they need to perform work.
- There is a risk if we upgrade this system.
- The vendor may not perform.
- Funding may run short.

**Cause (Fact or Condition)** 

Risk (Uncertainty)

**Effect (Possible Result)** 

The Risk Statement



U.S. Department of Health and Human Services

### 2. Identify Risks

- Consider the
  - Past (Historical Review)
  - Present (Current Assessment)
  - Future (Creativity and "What if ...?")




- Document
  - Cause, effect, trigger conditions, preliminary responses
- Assign each risk to a risk owner




### **Identification Techniques**

Cause and Effect (Ishikawa, Fishbone)

Fault Tree (Failure Modes and Effect)









### **More Techniques**

Force Field

Influence Diagram








### **Other Sources and Techniques**

- Document Reviews/Historic Information
- Delphi Technique (polling)
- Lessons Learned
- Interviews
- Prompt Lists
- Brainstorming
- Risk Breakdown Structure





### 3. Analyze Risks—Qualitative

- Addresses individual risks descriptively
- Addresses probability of occurrence
- Prioritizes individual risks
- Adds to risk register
- Leads to quantitative analysis





### Samples

### Probability and Impact Matrix

# Fig. 2 High (3) 3 6 9 Medium (2) 2 4 6 Low (1) 1 2 3 Low (1) Medium (2) High (3)

### **Analytic Hierarchy Process**

Improves Ability to Compete in International Markets						
	New	ERP Implem.	Office	Intern. Product	IT Outsourc.	Local Campaign
New Office	1	3	1/9	1/7	5	5
ERP Implem.	1/3	10	1/9	1/9	1/3	3
Office	9	9	1	1	9	9
International Product	7	9	1	1	9	9
IT Outsourcing	1/5	3	1/9	1/9	1	3
New Local Campaign	1/5	1/3	1/9	1/9	1/3	1



### 3. Analyze Risks—Quantitative


- Provides numerical estimate of the overall effect of risk on objectives of the project
- Helps determine needed contingency reserves
- Helps determine which individual risks contribute most to overall project risk and answers the question "how likely is success?"

### Samples

#### Monte Carlo

# Risk Neutral Distribution For the Project Value at T (expiration)

#### **Decision Tree**





### 4. Plan Responses

Determine the set of actions that enhance the chance of project success. Actions include:

- Identify responses
- Select responses (strategies)
- Resource responses (budget and schedule)
- Update risk register
- Communicate responses




### **Risk Strategies**

- Avoid—Taking actions to ensure that risk cannot occur
- Transfer—Move risk to 3<sup>rd</sup> party
- Mitigate—Decrease probability or increase opportunity
- Accept—Take no action



### 5. Monitor and Control

- Monitoring of critical path
- Tracking of triggers
- Auditing
- Change control
- Status meetings
- Trend and variance analysis





### The Bottom Line



Good risk management practices can turn the project *Titanic* into the project *Love Boat*!




Love. Love exciting and new. Come aboard; we're expecting you.

And love, love is life's sweetest reward. Let it flow; it floats back to you.




### The EPLC Connection





### Questions





### Up Next...

- Please join us in Auditorium
   B for our "Networking
   Lunch with Knowledge
   Nuggets".
- Box Lunches can be picked up in Auditorium B. Please remember to have your \$10.00 ready.

## "Networking Lunch with Knowledge Nuggets" Topics:

- Enterprise Architecture
- Integrating Portfolio
   Management
- Health IT Meaningful Use
- Understanding Project Costs

